

AMORA AI

Frontend Improvement Report

UI quality, responsiveness, navigation integrity, and launch readiness

REPORT DATE 14 July 2026	DELIVERY STATUS Frontend QA completed
-----------------------------	--

OBJECTIVE

Continue improving the AMORA AI mobile frontend to achieve 100% SOW coverage, pixel-perfect UI, consistent design, responsiveness, and launch-ready quality - without changing business logic.

Executive Summary

The implemented AMORA AI frontend was audited and refined across the complete existing screen set. Work centered on visual consistency, responsive behavior, navigation accuracy, and regression safety. Static analysis, automated tests, route checks, and responsive regression testing completed successfully.

21 Screens reviewed and improved	0 Flutter Analyze issues
Passed Flutter test suite	Preserved Business logic and backend scope

01 UI Audit

- Audited all implemented frontend screens against the SOW.
- Reviewed layouts, navigation, components, and overall visual consistency.
- Identified incomplete frontend areas and UI inconsistencies.

02 Screen-Level UI Improvements

Improved the visual quality of the following existing screens:

• Splash	• Landing	• Onboarding
• Login	• Signup	• OTP
• Home	• Discover	• Matches
• Chat	• Events	• Profile
• Premium	• Revenue Plans	• Packages
• Wallet	• Settings	• Notifications
• AI Coach	• Referral	• Support

Polish applied

- Improved spacing, padding, and margins
- Alignment corrections and icon alignment
- Typography, card, and button consistency
- Border radius consistency
- Improved visual hierarchy

03 Responsive UI

Verified and improved layouts across multiple Android viewport widths and tablet layouts:

320dp	360dp	375dp	390dp	414dp	Tablet layouts
-------	-------	-------	-------	-------	----------------

Resolved

- Layout overflow issues
- Hidden controls and clipped text
- Keyboard overlap
- SafeArea handling
- General responsiveness

04 Navigation Review

- Verified screen navigation against the SOW.
- Fixed one incorrect Help & Support navigation route.
- Confirmed all registered routes remain intact.
- Preserved the existing navigation flow.

05 Shared Design Improvements

Improved consistency by using existing shared design components where appropriate:

- Standardized spacing tokens
- Improved dialog consistency
- Improved bottom sheet spacing
- Standardized icon sizing
- Preserved the shared button, card, typography, and color system

06 QA Validation

Validation check	Result
Flutter Analyze	PASSED - 0 issues
Flutter Tests	ALL PASSED
Route verification	PASSED
Responsive regression testing	PASSED

Business Logic Preservation

- ✓ No business logic was modified.
- ✓ No backend APIs were changed.
- ✓ No database models were changed.
- ✓ No repositories or services were modified.
- ✓ No application functionality was changed.

Current Frontend Status

- ✓ Existing frontend screens reviewed
- ✓ UI consistency improved
- ✓ Responsive layout improvements completed
- ✓ Navigation verified
- ✓ QA completed successfully

Remaining Frontend Work

- Complete screen-by-screen visual polish for any remaining inconsistencies.
- Verify all screens against the latest SOW.
- Perform physical-device testing on Android devices.
- Build and validate the final release APK.

Next Steps

01 Final UI polish

Complete the final visual pass across all existing screens.

02 Full SOW verification

Confirm frontend coverage against the latest approved SOW.

03 Real-device testing

Test on physical Android devices and resolve device-specific issues.

04 Release validation

Generate the release APK and complete final frontend QA before delivery.

DELIVERY PRINCIPLE

Complete launch-readiness checks while preserving existing business logic and application behavior.